
Item Estimated Installed Unit Extended
No. Description Quantity Unit Quantity Price Price

1 260 LF 260 70.00$         18,200.00$         
2 Type PC-2 Concrete Collar 14 EA 14 500.00$       7,000.00$           
3 2 EA 2 600.00$       1,200.00$           
4 Tile Removal 260 LF 260 10.00$         2,600.00$           
5 Permanent Seeding 0.3 AC 0.3 3,500.00$    1,050.00$           
6 Seeding Warranty 1 LS 1 1,000.00$    1,000.00$           

101ALT 780 LF 819.9 38.00$         31,156.20$         
102ALT* 0 LF 0 380.00$       -$                    
103ALT* 0 LF 0 77.00$         -$                    
104ALT^^ Intake Junction Structure 2 EA 2 1,750.00$    3,500.00$           
105ALT^^ CCTV Tile Inspection 0 LF 0 3.25$           -$                    
106ALT Type PC-2 Concrete Collar 4 EA 3 350.00$       1,050.00$           
107ALT Private Tile Connection 4 EA 3 600.00$       1,800.00$           

108ALT^^ Grading 1 STA 0.5 350.00$       175.00$               
109ALT^^ Tile Removal 363 LF 363 6.00$           2,178.00$           
110ALT^^ Tile Abandonment 100 LF 100 14.00$         1,400.00$           
111ALT^^ 0 EA 0 1,000.00$    -$                    
112ALT 1 LS 1 6,500.00$    6,500.00$           

113ALT^^ Locate Existing 14.74 STA 14.74 90.00$         1,326.60$           
114ALT^^ Intake Removal 0 EA 0 300.00$       -$                    
115ALT*^^ 110.5 LF 110.5 560.00$       61,880.00$         
116ALT*^^ 135.2 LF 135.2 120.00$       16,224.00$         
117ALT^^ 27.8 LF 27.8 25.00$         695.00$               

201ALT**^^ 756.3 LF 756.3 38.00$         28,739.40$         
202ALT Type PC-2 Concrete Collar 4 EA 4 350.00$       1,400.00$           

203ALT^^ Private Tile Connection 3 EA 2 600.00$       1,200.00$           
204ALT Grading 1 STA 0.5 350.00$       175.00$               

205ALT** ^ Tile Removal 0 LF 0 6.00$           -$                    
206ALT^^ 0 EA 0 1,000.00$    -$                    
207ALT^^ Locate Existing Lateral Tile 21.2 STA 21.2 90.00$         1,908.00$           
208ALT^ CCTV Mobilization 1 LS 1 1,530.00$    1,530.00$           
209ALT^^ 75.2 LF 75.2 25.00$         1,880.00$           

LATERAL 3 DIVISION SOUTH PORTION BID
401ALT** 1257 LF 1257 47.00$         59,079.00$         

402ALT**^^ Type PC-2 Concrete Collar 1 EA 1 350.00$       350.00$               
403ALT** Tile Removal 5 LF 5 9.00$           45.00$                 
404ALT^^ 18.7 LF 18.7 10.00$         187.00$               
405ALT^^ Locate Existing Lateral Tile 12.57 STA 12.57 90.00$         1,131.30$           

301 123 LF 123 55.00$         6,765.00$           
302 50 LF 50 707.00$       35,350.00$         
303 3 EA 3 450.00$       1,350.00$           
304 1 EA 1 450.00$       450.00$               
305 Intake Junction Structure 1 EA 1 1,750.00$    1,750.00$           
306 1 EA 1 350.00$       350.00$               
307 Private Tile Connection 1 EA 1 600.00$       600.00$               
308 Grading 2 STA 350.00$       -$                    
309 Tile Removal 49 LF 49 10.00$         490.00$               

310^^ Tile Abandonment 58.5 LF 58.5 25.00$         1,462.50$           
311 Traffic Control 1 LS 1 1,650.00$    1,650.00$           
312 Seeding 0.3 AC 0.3 3,500.00$    1,050.00$           
313 Seeding Warranty 1 LS 1 1,000.00$    1,000.00$           
314 1 EA 1 1,000.00$    1,000.00$           

309,827.00$       
10% RETENTION 30,982.70$         

 $           3,840.57 278,844.30$       
275,003.73$       

3,840.57$           

Note: * - Approved as part of Change Order #2
** - Approved as part of Change Order #3
^ - Approved as part of Change Order #6
^^ - Approved as part of Change Order #7

Contractor

For pay estimate #1, $26,696.97 was for DD 25.
For pay estimate #2, $1,845.00 was for DD 25.
For pay estimate #3, $46,095.75 was for DD 1.
For pay estimate #4, $56,584.17 was for DD 25.
For pay estimate #5, $143,781.84 was for DD 25.

to the Contractor. PREVIOUSLY PAID

Lee Gallentine, Project Engineer AMOUNT DUE AT THIS TIME

I have reviewed the work claimed to be TOTAL WORK COMPLETED TO DATE
completed by the Contractor as reflected
above and recommend payment of AMOUNT DUE LESS RETENTION

LATERAL 3 DIVISION ADDITIONAL ALTERNATE BID  

 MAIN 1 DIVISION BID  

Type PC-2 Concrete Collar

For pay estimate #6, $3,840.57 was for DD 25.

Private Tile Connection

LATERAL 3 DIVISION ALTERNATE BID  

RRPermitting,Flagging,Insurance,Coordination

DISTRICT BASE BID ITEMS 

PAY ESTIMATE NO. 6
REPAIRS TO MAIN TILE AND LATERAL 3 DD#25 & REPAIRS TO MAIN TILE DD#1, HARDIN CO.

PROJECT NUMBER: 6501
DATE: 10-5-20

CONTRACTOR
McDowell and Sons Contractors, Inc.
10214 Hwy 65
Iowa Falls, Iowa 50126

OWNER
Trustees of Drainage District #25 & DD#1
Hardin County Courthouse
1215 Edgington Ave., Suite 1
Eldora, Iowa 50627

ENGINEER
Clapsaddle-Garber Associates
739 Park Avenue
Ackley, Iowa 50601
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